

Procurement Forward Plan (as at 18/01/24)

*This list is indicative, and timescales are estimated, some activity may no longer be required, or the timescales may change. Other factors that influence the Forward Plan include the change of priorities, some activity may happen before the dates identified, we may have an option to extend an existing contract, the value of the procurement may change and not require to be advertised, and we may choose to award a contract through a framework agreement instead.

Highlands and Islands Enterprise

PROCUREMENT TITLE	EXPECTED CONTRACT START DATE*	EXPECTED CONTRACT PUBLICATION DATE*
Office Cleaning Services - Lochgilphead	01/04/2024	TBC
Landscaping Services	01/04/2024	TBC - option to extend
Property Strategic Development Advisor	01/06/2024	TBC
Property Prime Consultant	01/06/2024	TBC
Photo Library	01/07/2024	TBC - option to extend
Orkney Research & Innovation Campus Phase 2 Construction Project	01/09/2024	01/06/2024
Office Cleaning Services (HIE Offices)	01/10/2024	TBC - option to extend
European Marine Science Park (EMSP) Facilities Management Services	12/10/2024	TBC - option to extend
European Marine Science Park (EMSP) Facilities Management Services	12/10/2024	01/04/2024
Property Consultancy Lot 1 Surveying	05/11/2024	TBC - option to extend
Property Consultancy Lot 2 Marketing	05/11/2024	TBC - option to extend
Property Consultancy Lot 3 Management	05/11/2024	TBC - option to extend
Inverness Campus Phase 2 Construction	01/12/2024	TBC
Employee Healthcare Cashplan	04/12/2024	TBC - option to extend
Data Protection Services Framework Agreement	07/12/2024	01/06/2024
Website Development & Maintenance	31/12/2024	TBC - option to extend
Offsite Records Storage	09/02/2025	TBC - option to extend
Support for Communities	25/04/2025	TBC - option to extend
NIH Food&Drink TechHUB Business Support Services	04/05/2025	TBC - option to extend
Sectoral and Technical Advisory Resource for Space (STARS)	17/05/2025	TBC - option to extend
Campus FM Reception & Support Services	01/06/2025	TBC - option to extend
Impact 30 Programme	07/08/2025	TBC - option to extend
Digital Highlands and Island Technical Support	05/09/2025	TBC - option to extend
Research Appraisal Evaluation and Delivery Framework (3 lots)	26/09/2025	TBC - option to extend
Scottish Edge Fund	05/01/2026	TBC - option to extend
Leadership Programme	TBC	TBC
Design Services Framework Agreement	TBC	TBC
Project 24	TBC	TBC
Leadership Programme - Argyll and Bute	TBC	TBC